PROJECT
NAVIGATSR, LTD.

November 13, 2012

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE:  October 2012 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for October 2012.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Very Truly Yours,

2?. . é.

Robert Piniewski
Project Coordinator

cc: Fay Duke - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR OCTOBER 2012
SUBMITTED NOVEMBER 13, 2012

SUMMARY OF WORK PERFORMED IN OCTOBER 2012

a) MCP representatives completed preparation of the Draft General RD/RA Work Plans.

b) MCP representatives began preparation of draft Phase One RD/RA Work Plans.

c) MCP representatives continued efforts on the Cemetery Relocation.

d) MCP representatives continued stormwater management activities at the Site.

e) The MCP completed all payments to the US and the State of Texas as required by the CD.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None

DELIVERABLE STATUS & MODIFICATONS TO PLANS

a) The MCP submitted the draft General RD/RA Work Plans and Component Plans.

b) The MCP submitted a revised Cemetery Relocation Work Plan to EPA, Texas Historical Commission
(THC) and Galveston County Historical Commission (GCHC) review.

¢) The MCP submitted a request to accept EPA approvals by email as “written” or “in writing” per the
CD.

d) The MCP submitted a request to add Steve Jawetz, Common Counsel, to the MCP list of recipients in
the CD.

e) The MCP submitted notifications of payment to the US and the State of Texas for CD required
payments.

f) A summary of Agency Communication for the past 3 months is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by the EPA
RPM.

CHANGE IN PERSONNEL OR OPERATIONS
a) None

SCHEDULE
a) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the
General RD/RA Work Plans and Component Plans.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (NOV and DEC 2012)

a) Review and address and EPA and TCEQ comments on the Draft General RD/RA Work Plans
and Component Plans as appropriate.

b) Continue preparation of the Draft Phase One RD Work Plan.

c) Continue efforts on the Cemetery Relocation Work.
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Date
8/1/2012

8/8/12

8/8/12

8/13/12

9/7/12

9/13/12

9/13/12

Table 1

Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
MCP From EPA EPA
Communication Summary Date Communication Summary
Scoping Meeting n/a
Submitted the Scoping Meeting minutes. n/a
Submitted the Notification of Project none
Coordinator.
Submitted the Documentation of none
Insurance Coverage.
Received THC concurrence with the n/a THC concurrence letter was
Assessment of Potential Impact of addressed to EPA.
Remediation of Malone Service
Company Superfund Site on Historic
Properties, Galveston County, Texas
report.
Submitted MCP Response to TCEQ 9/17/12 EPA approved the Response to
Comments on the ENTACT QMP. Comments and the revised QMP in
an email to the MCP Project
Coordinator
Submitted Request for Approval - 9/14/12 EPA approved the Request for

Modifications Agreed to in Scoping
Meeting

Modifications Agreed to in
Scoping Meeting in an email to the
MCP Project Coordinator dated
9/14/12 and in a letter dated
10/24/12.

Notes

The Scoping Meeting was held in
Texas City, TX.

The MCP will prepare a request for
formal approval of the agreements
reached during the Scoping Meeting
between EPA and the MCP.

Modifications include: 1)
Reorganization of Work into three
Phases instead of four and, 2)
Submittal of Phase One RD Work
Plan is followed by Submittal of
Phase One RA Work Plan.
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Date
9/24/12

10/4/12

10/12/12

10/15/12

10/18/12

10/30/12

Table 1

Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Received notice that the CD was entered,
making September 24, 2012 the
Effective Date of the CD.

Submitted request to add an MCP
contact to the Notices and Submission
section of the CD

Submitted revised Cemetery Relocation
Work Plan for EPA, THC and GCHC
review.

Submitted request to accept EPA
approvals by email as “written” or “in
writing”

The MCP made all payments to the US
and Texas as required by the CD.
Required notices were sent to the US and
Texas on 10-23-12.

Submitted Draft General RD/RA Work
Plans and Component Plans

Response
From EPA EPA
Date Communication Summary
n/a
11/1/12 EPA approved the addition of
Steve Jawetz to receive
communications per Section
XXVII of the CD in a letter.
Pending
Pending
n/a
Pending

Notes

September 24, 2012 is the Effective

Date for the CD.
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